uarter 3rd Quarter 4th Quarter 1stQ
D |& Task Name Duration Start May Jun Jul Aug Sep Oct Nov Dec Jan
1 |& FF21 Comps 290days ~ Mon 10/2/00 =
2 |&] FF21 Staffing 466days  Fri 12/15/00
3 |& FF21Work Analysis 396days  Mon 10/2/00
4 |& FF21 Officer 1487 days Mon 10/2/00
5 |& FF21Enlisted 1467 days  Mon 10/2/00
6 |&] FF21 Civilian 1516 days ~ Mon 10/2/00
7 |&] FF21 Capability 784days  Mon 10/2/00
8 |&] FF21 Sea Duty 1142days ~ Mon 10/2/00
o |& FF21 Measurement 402 days Fri 5/5/00
0 & FF21SBO 361days  Mon 10/2/00
11 (& |FF21 Communications 1509 days  Mon 10/2/00
Task T summary P  Rolled Up Progress ee——
Project: FF21 00 CONSOL Split Rolled Up Task [ External Tasks | |
Date: Thu 1/25/01 Progress Rolled Up Split Project Summary ~ —————
Milestone Rolled Up Milestone #*

Page 1




arter 2nd Quarter 3rd Quarter 4th Quarter 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter 1st Quarter 2nd Quarter 3rd Q
Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul

Task T summary P  Rolled Up Progress ee——
Project: FF21 00 CONSOL Split Rolled Up Task [ External Tasks | |
Date: Thu 1/25/01 Progress Rolled Up Split Project Summary ~ \(PE—
Milestone » Rolled Up Milestone #*

Page 2




